

Agile Sprint Planning – Sports Hall Booking System

Sprint Duration

2 Weeks per Sprint

Story Point Scale (Fibonacci)

Story Point Effort

1	Very Easy
2	Easy
3	Moderate
5	Difficult

Sprint 1

Epic 1: User Management

User Story Description		Story Points
USN1	User Registration	2
USN2	User Login & Authentication	3
USN3	User Profile Management	2

Epic 2: Sports Hall Management

User Story Description		Story Points
USN4	Add Sports Hall Details	2
USN5	View Available Sports Halls	3

Total Story Points in Sprint 1

2 + 3 + 2 + 2 + 3 = 12 Story Points

Sprint 2

Epic 3: Booking Management

User Story Description		Story Points
USN6	Book Sports Hall	5

User Story Description	Story Points
------------------------	--------------

USN7	Cancel Booking	2
------	----------------	---

USN8	View Booking History	3
------	----------------------	---

Epic 4: Payment System

User Story Description	Story Points
------------------------	--------------

USN9	Online Payment Integration	5
------	----------------------------	---

Epic 5: Notifications & Reports

User Story Description	Story Points
------------------------	--------------

USN10	Booking Confirmation Notification	2
-------	-----------------------------------	---

USN11	Generate Booking Reports	3
-------	--------------------------	---

Total Story Points in Sprint 2

5 + 2 + 3 + 5 + 2 + 3 = 20 Story Points

Total Story Points

Sprint	Story Points
--------	--------------

Sprint 1	12
----------	----

Sprint 2	20
----------	----

Total	32
--------------	-----------

Team Velocity

Formula:

$$\text{Velocity} = \frac{\text{Total Story Points Completed}}{\text{Number of Sprints}}$$

Total Story Points = **12 + 20 = 32**

Number of Sprints = **2**

Velocity = **32 ÷ 2 = 16 Story Points per Sprint**

Final Result

Project: Sports Hall Booking System

- **Sprint 1:** 12 Story Points
- **Sprint 2:** 20 Story Points
- **Total Story Points:** 32
- **Number of Sprints:** 2
- **Team Velocity:** 16 Story Points per Sprint